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VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CiC#: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 02-Jan-2015

Customer Order Number:DW96958582 Mission Assignment No:
WESTLAKE LANDFILL, MO 444808 BZ880
EPA 721 )

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.

27071268
Partial # 9 01-Dec-2014  Thru  02-Jan-2015

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY.
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billed Accounting Classification S . ,
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $8,228.44

Accounts Of

Collection Vou. No.

L 2 T T TR I T R )

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification =

Kok ok ok ok ok R ok ok k ok %k % % % % kK ok ow ok ok Kk Kk %

Page 1of 1

* ok ok ok Kk k Kk Kk Kk Kk Kk Kk Kk *k kK Kk ok Kk ok % Kk kK Kk Kk &

*
*
*
*
*
*
*
*
*
*
*
*
*

| $8,228.44

096 NAX 3122.0000 G5 08 2416 868 017582 96231
Line item = Moa ' . Description ‘Eaid No - Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS ' ‘ ‘ $1,556.60
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $437.79
1 INHOUSE - LABOR LABOR $3,242.96
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $2,991.09
Subtotal: $8,228.44
Total Billed Amount: $8,228.44
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION Payment Due Date: 01-Feb-2015 Pay This Amount: $8,228.44
“ ~EDTICs THAT THE ABOVE - PTICLES WERE DELIVERED AND OR
TH Lhuei S PLRFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE LEST OF MY KNOWLEDGE. AND
SHOULE BE PAID AND CHQBQE JO THE APPROPRIATION(S) OR
FUNDS AS INDICATED." . -
. - e——
- 12215 I¢ woged - s
DATE SIGNATURE
Lodu ¢ gren
PROTELL A &N
Funds Authorized: $320,000.00 ' , CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $127,213.52 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $118,985.08 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $8.228.44 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer .

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit. 765 v2.1.4
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msfer.2.1.17 211 A Page: 211
99EPA . : Date: 02-JAN-2015
Time: 10:12:35

PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW96958582

MONTHLY REPORT FOR DECEMBER 2014
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0 Revised Reimbursable Direct Fund Cite IA Totals 0
0 (096X3122) : ) (096X3122) u]
D . N e e e - memmmmem s s m e D
[ STATEMENT OF CHARGES FOR PERIOD: [
o D
0 .. . . ’ [}
I Total Funds Authorized: ' . $320,000.00 i $0.00 $320,000.00 ) 0
[} : : . ' nl
0 . ) ‘ 0
[0 Less Total Expenditures: (-} $127,213.52 $0.00 $127,213.52 [l
0 Less Undelivered Orders: (~) E $67,396.71 $0.00 ‘ $67,396.71 w}
[ Less-Commitments: (=) : . $6,366.99 ' $0.00 $6,366.99 u]
o et a
o . . . . . ]
] . - . ]
0 Funds Available Balance: $119,022.78 $0.00 $119,022.78 a

CNOOON OO OCOODOC00C000D00000000000000000000a; NNONOOCCO0N0000o0DOC000nO000C000000C0O000000COC00000! OO0ODOO0D000000COD0N0000000000000000C00000E0000000! ONDO0O000CO000000000000000000

NOoO00000000000000N000000000000000000; NOCOOoCCO00DR0CO0N0000000000000000C0000000000a; NOOO0O000000000a00000

ooooooooOooood

0 BILLING ACTIVITY (096X3122): u]
————————— —-= u}
d

Bill Number: 27071268 ad
T : ul

Funds Expended During Report Period: $8,228.44 O
Total Billed to Date: $127,213.52 [}

ul

0

DIRECT FUND CITE PAYMENTS: a
e —— e — — D
ul

Funds Expended During Report Period: ) : $0.00 u}
Total Expended to Date: ) . $0.00 0

OOnrO0O00D00o000N00000000 020 0 0 0 I O

FOR OFFICTAL USE. ONLY (¥FOUO)
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Page: 212
. Date: 02-JAN-2015
~ Time: 10:12:35

msfcr:2.1.17 211
99EPA

: PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW96958582

Bi1l Number: 27071268
Bill Invoice Date: 02-JAN-Z01%

Monthly Billing Amount (096X3122): . - - o $8,228.44°
Monthly Direct Fumd Cite Contract Cost (068X8145): - 50,00 L e .
; Costs for Prior Month's Project Costs
Budget Categories : c ) Current Month "’, SUmmaAry to Date
a Personnel ‘ $2,026,85 $33,;176.52 o $35,203.37
b Fringe Benefits $1,216.11 ; e $19,599.11 o $20,815.22
¢ Travel . - : 5 $0.00 $3,560.88 $3,560.88
d Equipment = . B $0.00 T $0.00 $0.00
e ‘Supplies $0.00 ~$0.00 . . $0.00
f Procurement ' $0.00 b $0.00 . .80.00
g Construction $0.00 - $0.00 : . '%0.00
h Other ; $2,991.09 $29,972.20 $32,963.29
i Total Direct Charges . $6,234.05 $86,308.71 $92,542.76
j Total Indirect.Charges $1,994.39 . 2 $32,676.37 $34,670.76

k TOTAL $8,228.44 $118,985.08 $127,213.52

LABOR BREAKOUT FOR MONTH:

Individual ‘ Location - Function Hours Labor Amount
MICHAEL N. BASS, JR KANSAS CITY DISTRICT ENVIRONMENTAL RESOURCES S 0.50 : $50.21
MARY E DELAET , : KANSAS CITY DISTRICT MECHANICAL ENGINEER 7.00 $783.01
JOSEPH. A DONAKOWSKI KANSAS CITY DISTRICT . HEALTH PHYSICIST - 11.00 $1,041.17

"POR OFFICIAL USE ONLY. (FOUO)
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KBNSAS CITY, DISTRlCT : : 3 . , o , S JRR :
VWFSTLAKE LANDFILL, L SRR : : ' . o s i L

Ifndividuélf B e Tocation "= e S .El}nc‘fiﬁ?ﬁ"

:'nJOSHUA RYA BOECKMANN S i'f,{KANSAs CITY DISTRICT o R PROJECT SCHEDULER: ff
_ROBYM, Vi  KIEFER O o URANSAS CITY DISTRICT b v Lo ENVIRONMENTAL ENGINEER
'PAUL‘D SPECKIN 7 & 7 7. 'KANSAS CITY DISTRICTU L g LEAD,CIVIL’ENGINEER 2

page: 213

‘msfer.2.1.17-211 ' ‘ o S ‘ o ; R
! A g : . - EE = R Date: 02-JAN-2015 ",

99EPA : : R : ,
‘ ‘ : : - : Vs : : Time: *10:12:35

s ' PROGRESS REPORT

LABOR BREAKOUT- FOR- MONTH LI ,';I,\,~,.'m ST

Labor- AméUnt~

L s177i08
81, 2624020
= 928’.‘86

TOTAL LABOR: 45.00 - $5,237:35

Ly
. . st
- L -
]
"FOR OFFICIAL USE ONLY (FOUO) .. %
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CUSTOMER ORDER:

Transaction
Date

COI NO/DESC

03-NOV-2014.

14-NOV-2014

21-NOV-2014

W58XUW41153875 ACCOUNTING ﬁERIOD: 11-2014
Work Date Work Item/Description Employee Hrg Type Labor Gah
PMP30015~-WESTLAKE TA ST. LOUIS LABOR [444809] -~ DME-14-3 --- Project No.: 444809
31-0CT-2014 3K6BGL PMP30015-Westlake TA St. Loui PATRICK J CONROY 14 RG $1,174.78 $186.79
04-NOV-2014 3K6BGL PMP30015-Westlake TA St. Loui PATRICK J CONROY 6 ou $332.51 $52.87
17-NOV-2014 3K6BGl PMP30015-Westlake TA St. Loui PATRICK J CONROY 4 RG $335.65 $53.37
SUBTOTAL COST: $1,842.94 $293.03
TOTAL COST:

Charge
Code
1
231264
23126A

23126A

TRANSACTION LISTING
ST. LOUIS DISTRICT

****************************************************************************

**% E ND OF REPORT - 20-DEC-2014 - 11:48

SID B3CEFMP1

* k%

****************************************************************************

FOR OFFICIAL USE ONLY (FOUOQ)

Page:
Date:
Time:

Indirect

$545.10
$154.28

$165.74

$855.12

20-DEC-2014
11:48:49

Total

81,906,
$539.

8544 .

$2,991.

$2,991.

€6

76

09

09
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: 27071268 | IAG No.:DW96958582 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period:| From: To: EPA RPM: USACE PM:
1 Dec2014 2 Jan 2015 Brad Vann Robyn Kiefer

Work Performed

Narrative e Performed project management including coordinating PDT efforts & project
documentation. Coordination with EPA RPM. Performed October monthly status report
and budget tracking, coordinated PDT for comment review meeting in Dec.

e PDT finalized heat extraction pilot test data requirements and submitted to EPA.

e PDT began review of USGS groundwater report.

e PDT prepared for calls with EPA.

e (Contacted ERDC to determine capability for core testing and measuring RIM components as
heat is applied.

Meetings ¢ 4 Dec: Conducted PDT meeting to prepare for call with EPA/ORD/RPs on path forward for IB
e 9 Dec: Call with EPA to discuss IB path forward and data needed before EPA can make IB
decision
Key Milestosie | ¢ None
Completed
Projected Work
Narrative e Continue coordination of core testing with ERDC, obtain cost estimate for EPA.

e Prep for meeting with MO AG.

o Complete review of USGS report on groundwater and potential for RIM to be natural vs.
from Area 1. Provide comments/recommendations to EPA

e Fact check Coalition to Keep Us Safe web posting

e Review RP’s sampling report from early 2014 sampling effort

Meetings e Pre-meeting planning calls with EPA/MDNR (Jan 5,6)

¢ Meeting with MO AG & MDNR (Jan 8)

Key Milestones | ¢ Awaiting decision on Isolation Barrier alignment/alternative

Forthcoming | Review work plans and designs when they are submitted
e Perform preconstruction observation effort and observation of GCPT work, if requested.
Issuey Challenges/Risks

e Risk: Site characterization is not complete, accurate input/assessment of {B alternatives will
require completion of characterization activities (extent of contamination) and provision of
data and analysis from RPs to identify risk.

e Risk: Delay of decision on IB path forward reduces alternatives and increases risk of rushed
design and construction effort.

s Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

e Challenge: Execution of activities not included in original budget continues to utilize budget
originally allocated for other activities. EPA RPM has been provided with a breakdown by IA
task of USACE expenses associated with the additional activities. As of January 1, 2015, the
cost associated with the additional effort is approximately $74.2K.

10F2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

| IAG No.:DW96958582

| p2#: 444809

Bill No.: 27071268 | IAG Exp. Date: 30-Dec-2015
Reporting Period:| From: To: EPA RPM: USACE PM:
1 Dec2014 2 Jan 2015 Brad Vann Robyn Kiefer
I1AG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 8,228.44 118,985.08 192,786.48 320,000 | See Page 1 — Funding Challenge

Note: This is an ishouseaction,therefore no contractoexpenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT

WEST LAKE LANDFILL Otll, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVSEC-GT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
Mary Debet CENWIKED-DM 816-389-3226
Margie Benningfield CEMVSEC-CA 314-331-8040
Dave Mueller CEMVS-EC-CF 314-331-8040
Bradley Vann EPA R7 RPM 913-551-7611

Electronic Deliverable

January 12 2014

Robyn Kiefer
Project Mamager
816-389-3615

Date
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